
ITSC ID Lead Type Task Name Duration Start Finish % Comp Status Staff
O-027 BPD OTH Diabetes Data Analysis and Support 476 days 10/2/00 8/26/02 100% Completed In House

A-145 BPD APP-AD GPRA+ (Plus) FY02 Redesign and Deployment 231 days 9/24/01 8/26/02 100% Completed Both

A-167 BPD APP-PC GPRA+ FY03 (IHS GPRA Reporting System) 128 days 6/26/02 12/30/02 15% Req Analysis Both

R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo 186 days 12/5/01 8/29/02 95% In Progress In House

O-029 BPD APP-AD IHPES (ORYX) Maintenance 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase II 221 days 10/15/01 8/29/02 95% Verification Both

A-142 BPD APP-PC Public Health Data Integration Pilot Project 166 days 8/1/02 3/28/03 1% Funding Needed Both

A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase II 165 days 8/1/01 3/29/02 70% On Hold Both

O-028 BPD OTH RPMS Ad Hoc Data Analysis Requests 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

O-034 HQ OTH IHS FY03 Enterprise Architecture (EA) 137 days 1/14/02 7/29/02 85% In Progress In House

O-012 HQ INF-S Information Security Implementation Plan 261 days 3/16/01 3/29/02 40% In Progress In House

I-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype 320 days 4/11/01 7/19/02 100% Completed Both

I-099 ITSC APP-PC Clinical Graphical Desktop (VueCentric) Project: Phase II 181 days 7/11/02 3/28/03 5% Req Analysis Both

I-093 ITSC INF Data Warehouse Phase I: Pilot 317 days 7/26/01 10/29/02 80% In Progress In House

A-146 ITSC APP Graphical User Interface (GUI) Standards Planning and Evaluation 223 days 7/15/02 5/29/03 6% Req Analysis Both

O-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld) 608 days 3/1/00 7/30/02 90% Beta Test Both

A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7 157 days 1/17/02 8/29/02 10% On Hold In House

A-165 SET APP-AD Administrative Resource Management System (ARMS) EISS Interface 174 days 2/25/02 10/30/02 65% Coding In House

A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ad 582 days 9/1/00 12/30/02 71% On Hold In House

A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment 344 days 8/15/01 12/30/02 62% Coding Outsourced

A-144 SET APP-PC Behavioral Health Application Requirements and Design 306 days 10/9/01 12/27/02 55% Req Analysis Both

I-073 SET INF CDC Immunization Data Exchange Pilot 123 days 2/2/01 7/27/01 4% Funding Needed Both

A-113 SET APP-AD Contract Health System (CHS) V. 3.2 277 days 6/21/01 7/29/02 45% On Hold In House

A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability 124 days 10/1/02 3/31/03 0% Not Started In House

I-087 SET INF Enterprise Master Patient Index (MPI) Pilot Implementation 265 days 12/7/01 12/27/02 16% In Contracting Both

I-063 SET INF File 200 Conversion 795 days 11/1/99 12/27/02 95% Deployment In House

A-055 SET INF HIPAA Electronic Data Interchange (EDI) Deployment 549 days 8/22/00 10/29/02 40% Beta Test Both

A-169 SET APP-PC HIV Case Management Application Requirements 105 days 5/31/02 10/29/02 15% Req Analysis Both

A-173 SET APP-AD ICD Code Updates FY03 30 days 8/16/02 9/27/02 10% Coding In House

A-017 SET INF Immunizations Information Exchange Support 210 days 11/1/00 8/31/01 1% Funding Needed Outsourced

O-002 SET APP ITSC Application Lifecycle Development Plan and Implementation 271 days 6/1/01 6/28/02 25% On Hold Both

A-124 SET APP-PC Laboratory V. 5.2 Upgrade 229 days 8/1/01 6/28/02 70% On Hold In House

A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot 355 days 2/1/01 6/28/02 80% Alpha Test Both

A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement 455 days 12/7/00 9/27/02 81% Beta Test Outsourced

A-010 SET APP-PC Laboratory: Interface to Reference Labs 341 days 8/20/01 12/30/02 68% Coding Outsourced

A-118 SET APP-PC Laboratory: Order Process Enhancement (POV) 239 days 8/16/01 7/30/02 40% Design In House

A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase I 177 days 1/17/02 9/27/02 86% Coding In House

A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase II 166 days 5/1/02 12/27/02 10% In Progress In House

A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI 251 days 4/2/02 3/28/03 42% Coding Both

I-092 SET INF Messaging Standards Updates and Maintenance 250 days 10/1/01 9/27/02 92% Ongoing (O&M) Both
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A-087 SET APP-PC Nursing Acuity Application Modifications 208 days 11/1/01 8/29/02 5% Req Analysis In House

A-132 SET APP-PC Obstetrics (OB) Application Requirements and Evaluation 222 days 2/11/02 12/27/02 16% On Hold In House

A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements 220 days 10/16/01 8/29/02 89% Beta Test In House

A-100 SET APP-AD Patient Information Management System (PIMS) v. 5.3 648 days 4/1/00 10/29/02 85% Alpha Test In House

A-070 SET APP-AD Patient Registration V. 7.0 521 days 10/2/00 10/29/02 69% Coding In House

A-082 SET APP-PC PCC Enhancements 250 days 10/1/01 9/27/02 92% Ongoing (O&M) Outsourced

A-112 SET APP-PC PCC+ Customizable Encounter Form v. 1.1 National Deployment 293 days 6/1/01 8/1/02 100% Completed Both

A-172 SET APP-PC PCC+ v. 1.2 National Deployment 214 days 7/26/02 5/29/03 10% Deployment Both

A-109 SET APP-PC Pharmacy Data Management (PDM) Application 433 days 12/12/00 8/30/02 70% Alpha Test In House

A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1 188 days 2/4/02 10/30/02 68% In Contracting Both

A-126 SET APP-AD Pharmacy POS Site Implementation 362 days 7/20/01 12/30/02 60% Deployment In House

A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0 481 days 10/2/00 8/30/02 72% Alpha Test In House

A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update 135 days 12/15/01 6/28/02 40% Coding In House

A-153 SET APP-PC Pharmacy: Drug File Barcode Entry 179 days 1/15/02 9/27/02 10% Req Analysis Both

A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment 480 days 10/2/00 8/29/02 75% Alpha Test In House

A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution 481 days 10/2/00 8/30/02 70% Alpha Test In House

A-115 SET APP-PC Pharmacy: Patient Drug Education Database Updates 313 days 7/1/01 9/27/02 92% Ongoing (O&M) In House

A-075 SET INF Pyxis Implementation 457 days 9/1/00 6/28/02 91% On Hold Outsourced

A-123 SET APP-PC Radiology V. 5 272 days 8/1/01 8/29/02 65% Coding In House

A-048 SET APP RPMS Application Ongoing Support 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

A-129 SET APP RPMS FY02 Training Plan and Implementation 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

O-039 SET OTH SET DEV 2002 ITSC Technical Conference Preparation 91 days 4/2/02 8/9/02 100% Completed In House

O-040 SET APP Software Documentation Handbook 267 days 2/7/02 2/27/03 30% In Progress In House

A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0) 561 days 10/2/00 12/27/02 25% Design Outsourced

A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migra 270 days 11/1/01 11/30/02 0% Not Started In House

A-168 SET APP-PC Triage Application Requirements 63 days 6/1/02 8/29/02 10% Req Analysis In House

I-072 SET INF VHA Initiatives Monitoring 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

A-120 SET APP-PC VRPMS Clinical Graphical User Interface (VueCentric "Lite") 397 days 10/1/01 4/29/03 25% Design In House

A-155 SET APP-W Web-based Flash Procedures 114 days 2/6/02 7/19/02 100% Completed In House

A-012 SET APP-PC WebTop GUI Beta and Deployment 381 days 3/13/01 9/13/02 1% Deferred Both

O-033 SET-NPIRS OTH NPIRS Data Archives Inventory 486 days 1/24/01 12/30/02 41% On Hold Both

I-090 SET-NPIRS INF-N NPIRS Data Mart Transition to Data Warehouse 188 days 8/1/02 4/29/03 5% On Hold In House

O-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan 250 days 8/15/01 8/13/02 75% In Progress In House

A-151 SET-NPIRS APP-N NPIRS FY01 GPRA Reporting 165 days 12/1/01 7/29/02 90% In Progress In House

A-166 SET-NPIRS APP-N NPIRS FY02 GPRA Reporting 208 days 6/1/02 3/28/03 5% Req Analysis In House

A-133 SET-NPIRS APP-N NPIRS FY02 Production Activities 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

O-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation 437 days 10/2/00 6/28/02 50% On Hold In House

O-035 SET-NPIRS INF-S NPIRS Security FRA Tasks 250 days 8/15/01 8/13/02 90% In Progress In House

I-096 SET-NPIRS INF-N NPIRS UPS Replacement 250 days 9/15/01 9/13/02 35% On Hold Both

A-140 SET-NPIRS APP-N Public Health Nursing (PHN) Reports Upgrade 250 days 10/1/01 9/30/02 0% Not Started In House
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I-098 SET-NPIRS APP-N Social Security Number (SSN) Quarterly Update and Verification 73 days 6/17/02 9/27/02 25% In Progress In House

A-060 SET-NPIRS APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet 415 days 10/2/00 5/29/02 50% On Hold In House

I-085 SET-Web APP-W ADA 508 Web Template Implementation and Training 312 days 10/1/01 12/30/02 58% In Progress Both

A-163 SET-Web APP-W Dental Internet Site Enhancement/Redesign 107 days 4/1/02 8/29/02 1% In Progress In House

A-158 SET-Web APP-W Dental Intranet Site Enhancement 178 days 12/15/01 8/29/02 98% Verification In House

I-060 SET-Web APP-AD Executive Information Support System (EISS) 572 days 9/18/00 12/30/02 50% Coding In House

A-171 SET-Web APP-W File Names Implementation 59 days 6/6/02 8/29/02 100% Completed In House

A-147 SET-Web APP-W GIS Data and Application Project Coordination 250 days 10/1/01 9/27/02 10% In Progress In House

I-097 SET-Web INF-W Intranet Redesign Project 125 days 1/2/02 6/28/02 99% Verification In House

A-023 SET-Web APP-W ITSC Resource Schedule Center Enhancements Phase II 500 days 10/2/00 9/27/02 13% On Hold In House

A-106 SET-Web APP-W Job Vacancies Database Phase II 485 days 1/25/01 12/30/02 5% On Hold In House

A-170 SET-Web APP Links & Docs Web Site Enhancements 167 days 6/1/02 1/30/03 15% Req Analysis In House

I-029 SET-Web INF-W Multi-Media Streaming Server Implementation 324 days 3/19/01 6/28/02 23% On Hold In House

A-149 SET-Web APP-W Public Affairs Photo Gallery Project 143 days 11/1/01 5/29/02 69% Design In House

A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

A-139 SET-Web APP-W Web FY02 Site Maintenance 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

I-027 SET-Web INF-W Web Infrastructure Design & Implementation 219 days 8/15/01 6/28/02 5% On Hold In House

I-086 SET-Web INF-S Web Security Subsystem Design and Implementation 269 days 9/1/01 9/27/02 25% In Progress In House

A-107 SET-Web APP-W Web Useability Evaluation and Redesign 319 days 3/25/01 6/28/02 75% In Progress Both

I-054 TMT INF VA Connectivity Liaison 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

I-084 TMT-CSMT INF Cache' Conversion - Stage One 167 days 5/14/01 1/11/02 40% In Progress Both

I-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment 127 days 4/1/02 9/30/02 0% Not Started Outsourced

I-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf) 437 days 12/4/00 8/29/02 100% Completed Outsourced

I-102 TMT-CSMT INF ITSC PC Installation 92 days 4/22/02 8/29/02 95% In Progress In House

I-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation 125 days 3/19/01 9/12/01 0% Not Started In House

I-107 TMT-CSMT INF RPMS NT Systems Review 124 days 10/1/02 3/30/03 0% Not Started In House

I-108 TMT-CSMT INF VTel Video Room System Conversion 63 days 7/1/02 9/30/02 50% In Progress In House

I-012 TMT-CSMT INF Windows 2000 Migration 562 days 10/2/00 12/30/02 10% In Progress In House

I-044 TMT-Net INF Cache Flow Server Implementation 457 days 9/1/00 6/28/02 65% On Hold In House

I-111 TMT-Net INF Cisco Network Management System Installation 148 days 4/1/02 10/29/02 40% In Progress In House

I-046 TMT-Net INF-S Disaster Recovery Plan for Servers 125 days 1/2/02 6/30/02 0% Not Started In House

I-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componen 283 days 5/15/01 6/28/02 70% In Progress In House

I-024 TMT-Net INF Internet/Intranet Services Operation and Maintenance 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

I-106 TMT-Net INF Local Area Network Wire Testing 63 days 8/1/02 10/30/02 5% In Contracting Outsourced

I-110 TMT-Net INF Netmeeting Server Upgrade 63 days 7/1/02 9/27/02 90% In Progress In House

I-066 TMT-Net INF-S Network Intrusion Monitoring 61 days 1/2/02 3/30/02 0% Not Started In House

I-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase 240 days 4/15/01 3/29/02 28% In Progress In House

I-080 TMT-Net INF-S PIX 515 Firewall Installations – Area Offices 329 days 4/11/01 8/1/02 100% Completed In House

I-109 TMT-Net INF Security Log Server Implementation 44 days 7/15/02 9/13/02 85% In Progress In House

I-055 TMT-Net INF Terminal Server Replacement Evaluation (RPMS Hardware) 437 days 6/1/00 2/28/02 80% On Hold In House

I-100 TMT-Net INF TransWorld Site Consolidation 47 days 8/22/02 10/29/02 1% In Progress In House
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I-052 TMT-Net INF Wan/LAN/OA/Servers Maintenance and Troubleshooting 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House

I-036 TMT-Net INF Wide-Area Network Backup System 523 days 10/2/00 10/31/02 75% In Progress In House

I-040 TMT-Net INF X.25 Elimination Plan 561 days 10/2/00 12/27/02 95% In Progress In House

I-105 TMT-Tel INF Accord Audio Bridge Evaluation 21 days 8/15/02 9/13/02 50% In Progress In House

I-104 TMT-Tel INF CMS Satellite Installation and Monitoring 252 days 4/1/02 3/28/03 40% In Progress Both

I-101 TMT-Tel INF FTS2001 Report Server & Reports 148 days 4/1/02 10/29/02 15% In Progress Both

I-103 TMT-Tel INF FTS 2001/USDA Database Backup 19 days 9/3/02 9/27/02 1% In Progress In House
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O-027 BPD OTH Diabetes Data Analysis and Support

A-145 BPD APP-AD GPRA+ (Plus) FY02 Redesign and Deployment

A-167 BPD APP-PC GPRA+ FY03 (IHS GPRA Reporting System)

R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo

O-029 BPD APP-AD IHPES (ORYX) Maintenance

A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase II

A-142 BPD APP-PC Public Health Data Integration Pilot Project

A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase II

O-028 BPD OTH RPMS Ad Hoc Data Analysis Requests

O-034 HQ OTH IHS FY03 Enterprise Architecture (EA)

O-012 HQ INF-S Information Security Implementation Plan

I-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype

I-099 ITSC APP-PC Clinical Graphical Desktop (VueCentric) Project: Phase II

I-093 ITSC INF Data Warehouse Phase I: Pilot

A-146 ITSC APP Graphical User Interface (GUI) Standards Planning and Evaluation

O-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities

A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld)

A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7

A-165 SET APP-AD Administrative Resource Management System (ARMS) EISS Interface

A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ad

A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment

A-144 SET APP-PC Behavioral Health Application Requirements and Design

I-073 SET INF CDC Immunization Data Exchange Pilot

A-113 SET APP-AD Contract Health System (CHS) V. 3.2

A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability

I-087 SET INF Enterprise Master Patient Index (MPI) Pilot Implementation

I-063 SET INF File 200 Conversion

A-055 SET INF HIPAA Electronic Data Interchange (EDI) Deployment

A-169 SET APP-PC HIV Case Management Application Requirements

A-173 SET APP-AD ICD Code Updates FY03

A-017 SET INF Immunizations Information Exchange Support

O-002 SET APP ITSC Application Lifecycle Development Plan and Implementation

A-124 SET APP-PC Laboratory V. 5.2 Upgrade

A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot

A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement

A-010 SET APP-PC Laboratory: Interface to Reference Labs

A-118 SET APP-PC Laboratory: Order Process Enhancement (POV)

A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase I

A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase II

A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI

I-092 SET INF Messaging Standards Updates and Maintenance
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A-087 SET APP-PC Nursing Acuity Application Modifications

A-132 SET APP-PC Obstetrics (OB) Application Requirements and Evaluation

A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements

A-100 SET APP-AD Patient Information Management System (PIMS) v. 5.3

A-070 SET APP-AD Patient Registration V. 7.0

A-082 SET APP-PC PCC Enhancements

A-112 SET APP-PC PCC+ Customizable Encounter Form v. 1.1 National Deployment

A-172 SET APP-PC PCC+ v. 1.2 National Deployment

A-109 SET APP-PC Pharmacy Data Management (PDM) Application

A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1

A-126 SET APP-AD Pharmacy POS Site Implementation

A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0

A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update

A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update

A-153 SET APP-PC Pharmacy: Drug File Barcode Entry

A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment

A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution

A-115 SET APP-PC Pharmacy: Patient Drug Education Database Updates

A-075 SET INF Pyxis Implementation

A-123 SET APP-PC Radiology V. 5

A-048 SET APP RPMS Application Ongoing Support

A-129 SET APP RPMS FY02 Training Plan and Implementation

O-039 SET OTH SET DEV 2002 ITSC Technical Conference Preparation

O-040 SET APP Software Documentation Handbook

A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0)

A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migra

A-168 SET APP-PC Triage Application Requirements

I-072 SET INF VHA Initiatives Monitoring

A-120 SET APP-PC VRPMS Clinical Graphical User Interface (VueCentric "Lite")

A-155 SET APP-W Web-based Flash Procedures

A-012 SET APP-PC WebTop GUI Beta and Deployment

O-033 SET-NPIRS OTH NPIRS Data Archives Inventory

I-090 SET-NPIRS INF-N NPIRS Data Mart Transition to Data Warehouse

O-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan

A-151 SET-NPIRS APP-N NPIRS FY01 GPRA Reporting

A-166 SET-NPIRS APP-N NPIRS FY02 GPRA Reporting

A-133 SET-NPIRS APP-N NPIRS FY02 Production Activities

O-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation

O-035 SET-NPIRS INF-S NPIRS Security FRA Tasks

I-096 SET-NPIRS INF-N NPIRS UPS Replacement

A-140 SET-NPIRS APP-N Public Health Nursing (PHN) Reports Upgrade
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I-098 SET-NPIRS APP-N Social Security Number (SSN) Quarterly Update and Verification

A-060 SET-NPIRS APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet

I-085 SET-Web APP-W ADA 508 Web Template Implementation and Training

A-163 SET-Web APP-W Dental Internet Site Enhancement/Redesign

A-158 SET-Web APP-W Dental Intranet Site Enhancement

I-060 SET-Web APP-AD Executive Information Support System (EISS)

A-171 SET-Web APP-W File Names Implementation

A-147 SET-Web APP-W GIS Data and Application Project Coordination

I-097 SET-Web INF-W Intranet Redesign Project

A-023 SET-Web APP-W ITSC Resource Schedule Center Enhancements Phase II

A-106 SET-Web APP-W Job Vacancies Database Phase II

A-170 SET-Web APP Links & Docs Web Site Enhancements

I-029 SET-Web INF-W Multi-Media Streaming Server Implementation

A-149 SET-Web APP-W Public Affairs Photo Gallery Project

A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements

A-139 SET-Web APP-W Web FY02 Site Maintenance

I-027 SET-Web INF-W Web Infrastructure Design & Implementation

I-086 SET-Web INF-S Web Security Subsystem Design and Implementation

A-107 SET-Web APP-W Web Useability Evaluation and Redesign

I-054 TMT INF VA Connectivity Liaison

I-084 TMT-CSMT INF Cache' Conversion - Stage One

I-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment

I-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf)

I-102 TMT-CSMT INF ITSC PC Installation

I-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation

I-107 TMT-CSMT INF RPMS NT Systems Review

I-108 TMT-CSMT INF VTel Video Room System Conversion

I-012 TMT-CSMT INF Windows 2000 Migration

I-044 TMT-Net INF Cache Flow Server Implementation

I-111 TMT-Net INF Cisco Network Management System Installation

I-046 TMT-Net INF-S Disaster Recovery Plan for Servers

I-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componen

I-024 TMT-Net INF Internet/Intranet Services Operation and Maintenance

I-106 TMT-Net INF Local Area Network Wire Testing

I-110 TMT-Net INF Netmeeting Server Upgrade

I-066 TMT-Net INF-S Network Intrusion Monitoring

I-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase

I-080 TMT-Net INF-S PIX 515 Firewall Installations – Area Offices

I-109 TMT-Net INF Security Log Server Implementation

I-055 TMT-Net INF Terminal Server Replacement Evaluation (RPMS Hardware)

I-100 TMT-Net INF TransWorld Site Consolidation

1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31
Dec '02 Jan '03 Feb '03 Mar '03 Apr '03 May '03 Jun '03 Jul '03 Aug '03 S

Last Edited: 9/3/02 FY02_ITSC_Projects_8-29-02   Sorted By Team and Alphabetically by Project Name Page 7  of 8 

APP = General Application Related;  APP-AD = Admin/Financial Application;  APP-PC = Clinical App;  APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure



ITSC ID Lead Type Task Name
I-052 TMT-Net INF Wan/LAN/OA/Servers Maintenance and Troubleshooting

I-036 TMT-Net INF Wide-Area Network Backup System

I-040 TMT-Net INF X.25 Elimination Plan

I-105 TMT-Tel INF Accord Audio Bridge Evaluation

I-104 TMT-Tel INF CMS Satellite Installation and Monitoring

I-101 TMT-Tel INF FTS2001 Report Server & Reports

I-103 TMT-Tel INF FTS 2001/USDA Database Backup
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